

Nr	Description	Deadline	WP1 Xabec	WP2 Izmit	WP3 Dudley	WP4 ROC	WP5 MEC	WP6 MEC	WP7 HWK
1	Project's website	17/12/2012	x				x		
2	Quality Management Plan	01/11/2012	x					x	
3	Quarterly Reports	09/10/2012	x						
4	Interim Reports	01/10/2013	x						
5	Final Report	30/09/2014	x						
6	Public presentation event on each country	15/11/2012					x		
7	Project brochure	01/07/2013					x		
8	Newsletters	31/01/2013					x		
9	Catalogue of courses, specialities and subjects will be included in the Mobility Handbook by each training centre.	15/12/2012		x					
10	Research and analysis report	29/03/2013		x					
11	Catalogue of Units of Learning outcomes by department	24/02/2014			x				
12	Document with the criteria for validation and recognition of learner's credit in each partners country	24/02/2014			x				
13	Document with the requirement for mobility to and from each partner's country	24/02/2014			x				
14	Mobility Handbook of each school	24/02/2014			x				
15	Partnership mobility matrix	15/08/2014				x			
16	Model of memorandum of understanding	15/08/2014				x			

Nr	Description	Deadline	WP1 Xabec	WP2 Izmit	WP3 Dudley	WP4 ROC	WP5 MEC	WP6 MEC	WP7 HWK
17	Model of Learning Agreement	15/08/2014				x			
18	Final document of the project	31/07/2014				x			
19	Meeting Schedule	08/10/2012							x
20	Dissemination material: leaflets, brochures, etc	01/02/2014					x		
21	Monitoring and evaluation forms and methods	01/11/2012						x	
22	Periodical monitoring and evaluation reports	08/10/2012						x	
23	Valorisation Plan	01/11/2012					x		
24	Media Publications	31/01/2013					x		
25	Video footage of the project	30/07/2014					x		
26	Advertising material	15/02/2013					x		